COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2017

ESTI MATE SUMVARY 17:43: 11
CONTI D: C20456 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20456- Bl D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TI VE ALLOW 86 WORK DAYS
SH 145 WALL FAI LURE MP 76. 05 PERCENT TI ME: 8.14 ORI G TI ME ALLOW 86 WORK DAYS
PRQJIECT NO NHPP145A- 063
SH 145 WALL FAI LURE MP 76. 05
NAVE OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTCR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 04/ 18/ 2017 DATE TI ME STARTED 04/ 03/2017
4600 Northgate Boul evard DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 03/ 2017
Suite 100 DATE AWARDED 02/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 09/ 2017 DATE ACCEPTED
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $  1,623,800.00 PARTICl PATING $ 132,722. 44 $ 132, 722. 44
AWARD PROJECT AM: $ 1,499, 000. 00 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 8. 17% TOTAL EARNI NGS 132, 722. 44 132,722. 44
FUNDS AVAI LABLE: $ 1,491,077.56 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 132, 722. 44 132, 722. 44
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,967.15 -2,967.15
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 129, 755. 29 129, 755. 29
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 129, 755. 29 129, 755. 29
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 129, 755. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20456- Bl D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0010 202- 00035 Renoval of Pipe 100. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0015 202- 00090 *Renoval of Delineator 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 202-00165 Renoval of Wall 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0025 202- 00220 Renoval of Asphalt Mat 1, 489. 000 0. 000
Sy 449. 000 4,041. 00
9. 00000 449. 000 4,041. 00
0030 202- 00250 *Removal of Pavenent Marking 310. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0035 202-01130 *Removal of Guardrail Type 3 1, 225. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
228. 00000 0. 000 0. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 149. 000 0. 000
(% 0. 000 0. 00
65. 00000 0. 000 0. 00
0050 203-01100 Proof Rolling 25. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0055 203- 01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00

135. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20456-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0065 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 80. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0090 206- 00000 Structure Excavation 975. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 206- 00010 Structure Excavation (Special) 1, 046. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 206-00100 Structure Backfill (dass 1) 774.000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 208-00009 *Erosi on Log Type 2 (18 Inch) 225. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00021 *Silt Fence (Reinforced) 900. 000 0. 000
LF 666. 000 1, 665. 00
2.50000 666. 000 1, 665. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20456-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0120 208-00053 *StormDrain Inlet Protection (Type I) 3. 000 0. 000
EACH 2.000 550. 00
275. 00000 2.000 550. 00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 20. 000 0. 000
DAY 1. 000 135. 00
135. 00000 1. 000 135. 00
0135 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0145 212-00006 *Seedi ng (Native) 0. 230 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 0. 230 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0155 213-00002 *Mil ching (Weed Free Hay) 0. 230 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tacki fier 23. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0165 215-00000 *Transpl ant Shrub 10. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20456- Bl D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 449. 000 0. 000
d ass
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0175 240- 00000 *WIdlife Biologist 15. 000 0. 000
HOUR 4.000 400. 00
100. 00000 4. 000 400. 00
0180 304- 02000 Aggregate Base Course (C ass 2) 1, 311. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 246. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0190 304- 06009 Aggregat e Base Course (O ass 6) (Special) 74. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 446. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 420-00112 Ceotextile (Drainage) (dass 1) 460. 000 0. 000
SY 0. 000 0. 00
6. 25000 0. 000 0. 00
0205 503-01060 *Mcropile (6 Inch) 3, 540. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0210 504- 05000 Wre Mesh Facing 1, 159. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0215 506- 00030 G outed Riprap 48. 000 0. 000
CY 0. 000 0. 00
300. 00000 0. 000 0. 00
0220 506-00218 Riprap (18 Inch) 293. 000 0. 000
CY 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20456-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 506-01020 Geogrid Reinforcenment 2,170. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0230 507- 00000 Concrete Slope and Ditch Paving 25. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
0235 507- 00300 G outed Rubble Slope and Ditch Paving 35. 000 0. 000
CY 0. 000 0. 00
185. 00000 0. 000 0. 00
0240 601- 03000 *Concrete Oass D 20. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0245 602- 00000 *Rei nforcing Steel 765. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0250 602-00210 Wl ded Wre Fabric 1, 655. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 603-01480 48 I nch Reinforced Concrete Pipe 131. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0260 603- 05048 48 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0265 603-50006 6 Inch Plastic Pipe 16. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0270 604- 19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0275 605- 00040 4 Inch Perforated Pipe Underdrain 425. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20456-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 605- 83500 Geoconposi te Underdrain 433. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0285 605-84100 Subsurface Drain Qutlet Structure 17. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0290 606-00301 *Quardrail Type 3 (6-3 Post Spacing) M dwest CGuardrail 1, 350. 000 0. 000
System (M3S) Type 3 W
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0295 606- 02005 *End Anchorage (Flared) (31 in. M3S) (Flared) 2.000 0. 000
EACH 0. 000 0. 00
3, 305. 00000 0. 000 0. 00
0300 606-99999 Cuardrail Type 7 (Precast) 140. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 607-11525 *Fence (Plastic) 525. 000 0. 000
LF 388. 000 1, 940. 00
5. 00000 388. 000 1, 940. 00
0310 609-60011 *Curb Type 6 (Section M 373. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0315 612-00001  *Delineator (Type I) 21. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0320 612-00003 *Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0325 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0330 616-30048 48 Inch Trash Guard 2. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20456- BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 621-00425 *Det our 1. 000 0. 000
LS 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0340 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 3, 625. 00
14, 500. 00000 0. 250 3, 625. 00
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 227 33,817. 44
148, 975. 50000 0. 227 33, 817. 44
0350 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 250 1, 650. 00
6, 600. 00000 0. 250 1, 650. 00
0355 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 8. 000 0. 000
GAL 0. 000 0. 00
885. 00000 0. 000 0. 00
0360 627-00013 *Pavenment Marking Paint (H gh Build) 60. 000 0. 000
GAL 1. 000 140. 00
140. 00000 1. 000 140. 00
0365 630- 00000 *Fl aggi ng 3, 100. 000 0. 000
HOUR 44.500 979. 00
22. 00000 44. 500 979. 00
0370 630- 00007 *Traffic Control Inspection 25. 000 0. 000
DAY 9. 000 810. 00
90. 00000 9. 000 810. 00
0375 630-00012 *Traffic Control Managenent 86. 000 0. 000
DAY 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 4.000 3, 400. 00
850. 00000 4. 000 3, 400. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 0. 000
EACH 15. 000 750. 00
50. 00000 15. 000 750. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20456-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0001 17:43:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 0. 000
EACH 7.000 350. 00
50. 00000 7.000 350. 00
0395 630-80348 *Construction Information Sign 2.000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0400 630-80350 *Vertical Panel 40. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0405 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 8, 500. 00
4, 250. 00000 2.000 8, 500. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 70. 000 0. 000
EACH 27.000 810. 00
30. 00000 27.000 810. 00
0415 630-80370 Concrete Barrier (Tenporary) 1, 265. 000 0. 000
LF 187. 000 7,480. 00
40. 00000 187. 000 7,480. 00
0420 630-80380 *Traffic Cone (36") 60. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0425 630-85010 I npact Attenuator (Tenporary) 8. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0430 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 1. 000 22,500. 00
22,500. 00000 1. 000 22,500. 00
0435 700- 70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20456-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO. 0001 17:43: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700- 70016 F/ A Fuel Cost Adj ustnent 1, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700- 70060 F/ A Adjust Wilities 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1, 587,920.00 $ 96,842.44 % 96, 842. 44
CAT NO0400 CE bid Itens
0460 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 17, 500. 00
17, 500. 00000 1. 000 17, 500. 00
0465 620-00011 Field Laboratory (dass 1) 1. 000 0. 000
EACH 1. 000 17, 500. 00
17, 500. 00000 1. 000 17, 500. 00
0470 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 880. 00
880. 00000 1. 000 880. 00
CAT 0400 CURRENT AMI  $ 35, 880. 00 $ 35,880.00 % 35, 880. 00
PRQJIECT TOTAL CURRENT AMI $ 1,623,800.00$ 132,722.44 $ 132, 722. 44



